
UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604512N  Shipboard Aviation Systems

 Prior Total   
                                COST ($ in Millions) Years Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 10.544 17.965 24.619 18.953 18.719 19.023 19.345 Continuing Continuing
 
 W2232  CV Launch & Recovery Systems 10.544 16.230 24.619 18.953 18.719 19.023 19.345 Continuing Continuing
 
 W9071 Shipboard Aviation Information Technology 1.735 1.735

 
Quantity of RDT&E Articles   3 3

 

  R-1 SHOPPING LIST - Item No. 119

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This Navy unique project addresses the System Development and Demonstration (SDD) of all systems required to recover and launch
Navy/Marine Corps aircraft (fixed/rotary wing and Vertical/Short Take-Off and Landing (VSTOL) operating aboard aircraft carriers (CV/CVN), amphibious assault ships (LHA/LHD) and aviation facility ships. This program
is funded under SDD because it encompasses engineering and manufacturing development of new end-items prior to production approval decision. This program includes the concept exploration and the development
phase of the following systems under Projects W2232, and Project W9071 including the funding of PRMs:

- (U) Advanced Launch and Recovery Control System (ALRCS), provides a common control, monitoring and maintenance hardware system platform for current steam catapults and future arresting gear.
- (U) Virtual Imaging System for Approach and Landing (VISUAL), replaces the LSO HUD and base console.  VISUAL provides the LSO and ship's force with real time high-resolution composite video (IR/TVC) imagery      
   of tracked aircraft. 
-(U) Moriah Wind System  (MWS): Integrated digital wind measurement sytem replaces the Type F wind system on CV/CVN and LHA/LHD air capable ships. 
- (U) Advanced Arresting Gear  (AAG): The AAG replaces the MK7 arresting gear engine, which has reached the limits of its operating capability.  
- (U)  Cost Reduction and Effectiveness Improvement Initiative (CREI) Aircraft Carrier Arresting Gear Hydraulic Fluid:  This program seeks to replace the unique hydraulic fluid , ethylene glycol , used in the arresting  
   gear systems with a commercially available ethylene glycol product.  The commercial product will be less expensive, contain system component protection and will reduce the life cycle cost of the system. 
-(U) Shipboard Aviation Data Management System Initiative: This initiative will use state-of-the-art information technology and decision support systems to automate the current manual intensive process in collecting and
distributing information to enable aviation operations on board aircraft carriers to be accomplished in a more efficient and effective manner.  

 (U) A. JUSTIFICATION FOR BUDGET ACTIVITY:   This program is funded under SYSTEM DEVELOPMENT and DEMONSTRATION because it encompasses engineering and manufacturing of new end items prior to 
production approval decision.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604512N  Shipboard Aviation Systems W2232  CV Launch & Recovery Systems

Prior Total
                        COST ($ in Millions) Years Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 10.544 16.230 24.619 18.953 18.719 19.023 19.345 Continuing Continuing
 
RDT&E Articles Qty   3 3

 

  R-1 SHOPPING LIST - Item No. 119

                  

      

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This Navy unique project addresses the System Development and Demonstration (SDD) of all systems required to recover and launch
Navy/Marine Corps aircraft (fixed/rotary wing and Vertical/Short Take-Off and Landing (VSTOL) operating aboard aircraft carriers (CV/CVN), amphibious assault ships (LHA/LHD) and aviation facility ships. This
program is funded under SDD because it encompasses engineering development and demonstration of new end-items prior to production approval decision. This program includes the system development phase of
the following systems under Project W2232, including the funding of production representative models (PRM): This program includes concept exploration and system develoment and demonstration of shipboard
aviation data management systems required to automate manual processes during  aviation  operations on board aircraft carriers under Project W9071:     

- (U) Advanced Launch and Recovery Control System (ALRCS): ALRCS introduces modern, modularized computer control systems to the catapults and arresting gear on aircraft carriers, which will support Condition
Based Maintenance (CBM), enhance performance, and reduce life cycle costs.
 
- (U) Moriah Wind System (MWS): Moriah Wind System replaces current analog wind system with an integrated digital wind measurement system which will be an affordable, LAN compatible, wind suite for all classes
of air capable Navy ships.
 
- (U) Virtual Imaging System for Approach and Landing (VISUAL): VISUAL provides ship’s force and Landing Signal Officer (LSO) with enhanced images of the aircraft during recovery operations in low visibility, day
and night conditions.

 - (U) Advanced Arresting Gear  (AAG): The AAG replaces the MK7 arresting gear, which has reached the limits of its operating capability.  

- (U) Cost Reduction and Effectiveness Improvement Initiative (CREI) (Aircraft Carrier Arresting Gear Hydraulic Fluid): This program seeks to replace the unique hydraulic fluid, ethylene glycol, used in the arresting
gear systems with a commercially available ethylene glycol product.  The commercial product will be less expensive, contain system component projection, and  will reduce the life cycle cost of the systems.  
-(U) Shipboard Aviation Data Management System Initiative: This initiative will use state-of-the-art information technology and decision support systems to automate the current manual intensive process in collecting
and distributing information to enable aviation opertations on board aircraft carriers to be accomplished in a more efficient and effective manner.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604512N  Shipboard Aviation Systems W2232  CV Launch & Recovery Systems

 

  R-1 SHOPPING LIST - Item No. 119

                  

          (U) PROGRAM ACCOMPLISHMENTS AND PLANS:      
                    
                   1.  FY 2001 ACCOMPLISHMENTS:                          
                           - (U) ($7.880) VISUAL - Conducted VISUAL Critical Design Review (CDR) and initiated fabrication of  two (2) CV/CVN PRM units.  Provided  engineering and management support to the program. 

                           - (U) ($1.400)  MWS  - Finalized technical specifications and released RFP to industry.   Initiated source selection activities.  Provided engineering and management support  to the program. 

                           - (U) ($1.264) ALRCS  - Continued development of ALRCS system architecture and performance specification.  Developed  Recovery Control  System Interface Control Document and  specifications to 
                             support AAG development   program.  Established  ALRCS development lab operations  and initiated  sensor/software studies to determine workload  and  manning reduction impacts for candidate 
                             automation initiatives.  Provided  engineering and  management  support to the program.                                           
                    
                   2.  FY 2002 PLANS: 
                             - (U) ($6.172) VISUAL - Complete Fabrication of two (2) CV/CVN  PRM units and conduct integration/test efforts.  Provide engineering and management support to the program. 
 
                            - (U) ($1.751)  MWS -  Receive MS B approval and award SDD contract.  Complete PDR and CDR.  Provide engineering and management support to the program.

                           - (U)  ($1.374)   ALRCS -  Solicit industry for technology , system solutions and prepare technical specification requirements.   Merge/combine efforts into Avanced Arresting Gear program.  Provide
                             engineering and management support to the  program.    

                          - (U)  ($6.367) AAG-   Finalize and release RFP to industry.  Prepare for and recieve Milestone B approval and award  SDD contract.  Complete System Requirements Review.  Initiate system design 
                             efforts for AGG  including preliminary  design.  Evaluate critical technologies through modeling and simulation, subscale component, subsystem and system testing.   Provide engineering and 
                             management support to the program.
  
                            -(U)  ($0.075)  CREI -  Conduct PDR for Commercial Arresting Gear hydraulic fluid in support of Cost Reduction & Effectiveness Improvement Initiative (CREI).

                            -(U)  ($0.491) - Portion of extramural program reserved for Small Business Innovation Research assessment.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604512N  Shipboard Aviation Systems W2232  CV Launch & Recovery Systems

 

  R-1 SHOPPING LIST - Item No. 119

                  

        
  (U)     PROGRAM ACCOMPLISHMENTS AND PLANS: continued
   
                     3.   FY 2003 PLANS:    
                          -(U)  ($7.769)  VISUAL - Deliver two  (2) CV/CVN  PRM units.  Complete environmental/EMI/R&M lab and conduct landbased/shipboard developmental testing.  Provide engineering and  
                            management  support to the program.   Award LH development contract option.

                          -(U) ($2.311)  MWS -  Deliver Moriah PRM.  Initiate and  complete developmental testing.   Provide engineering management support for the  program.     

                         -(U)  ($14.355)  AAG - Continue preliminary design and initiate test site planning.    Continue to  evaluate critical technologies through subscale component and subsystem testing.   Complete PDR and 
                          provide engineering and management support to the program.

                         -(U)  ($0.184)  CREI - Conduct dead-load testing  on selected alternative hydraulic fluids.  Initiate development testing of commercial  Arresting Gear hydraulic fluid recycle.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604512N  Shipboard Aviation Systems  W2232 - CV Launch & Recovery Systems

(U) B. PROGRAM CHANGE SUMMARY:     
FY2001   FY2002  FY2003

 (U) FY 2002 President's Budget:  9.627 16.375  
 (U) Adjustments from the President's Budget: 0.917 -0.145  
 (U) FY 2003 President's Budget Submit: 10.544 16.230  24.619

 

  R-1 SHOPPING LIST - Item No. 119

 CHANGE SUMMARY EXPLANATION:   
             (U) Funding: 

-The FY 2001 net increase of $0.917 reflects a $1.431 million increase to fund the VISUAL program offset by a $0.290 million reduction for a Small Business Innovation Research assessment
and a 
                  $0.224 million decrease for reprioritization of requirements within the Navy.
                -The FY 2002 decrease of $.145 million  is for an undistributed congressional reduction.    
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604512N  Shipboard Aviation Systems  W2232 - CV Launch & Recovery Systems

FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete
     OPN  (Aircraft Launch & Recovery Equipment, 43SJ) 36.092 27.115 19.355 20.871 22.420 32.837 34.079 Continuing

              Related RDT&E: P.E. 0603512N (Carrier Systems Development)

  R-1 SHOPPING LIST - Item No. 119

            (U) Schedule: 
Moriah program slipped due to delays in receiving program documentation and directed changes to the acquisition strategy. Moriah finalized program specifications and engaged industry for presolicitation
comments. These changes have caused the following modifications to the Moriah Wind System effort. Moriah PRM award scheduled for 3Q/01 has slipped to 2Q/02 and the Moriah RFP has slipped
from 1Q/01 to 1Q/02. Moriah PDR scheduled for 4Q/01 has been moved to 3Q/02. Moriah CDR scheduled for 1Q/02 has moved to 4Q/02. Moriah MS B has moved from 3Q/01 to 2Q/02 and MS C has
moved from 4Q/02 to 2Q/04. Moriah developmental testing has moved from 1Q-3Q/02 to 4Q/03 and operational testing has moved from 3Q/02 to 1Q/04. VISUAL effort has slipped one year to the right
due to unscheduled delays and program cost growth. VISUAL DT/OT and MS C delays reflect new SDD contractor's planned schedule. VISUAL developmental tests scheduled for 3Q-4Q/ 02 have
slipped to 1Q- 4Q/03. Additionally, the two L-class EDM units scheduled for delivery in FY02 have been cancelled. Common components of CV EDM units will be modified for LH testing. VISUAL(CV)
milestone C has moved from 3Q/03 to 3Q/04. VISUAL (LH) OT slipped from 1Q/04 to 1Q/05 and VISUAL (CV) OT has moved from 1Q/03 to 1Q/04. VISUAL (LH) DT has been reschudeled from 3-4Q/03
to 3-4Q/04.   All ALRCS milestones have been incorporated into the AAG program.  CREI PDR has slipped from 2Q/02 to 4Q/02;
                                                             
          (U) Technical:    
ALRCS implementation and funding transferred to AAG beginning in FY03. ALRCS provides the enhanced control system embedded training, condition-based maintenance, etc. portion of AAG. Merging

the two programs will reduce technical risk.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604512N  Shipboard Aviation Systems  W2232  CV Launch & Recovery

 

 

  R-1 SHOPPING LIST - Item No. 119

     

(U) D. ACQUISITION STRATEGY:      

MWS:  Moriah  Wind System.  The Navy has prepared a performance specification  and will  competitively award an IDIQ contract  to cover SDD (CPIF) and production requirements (FFP).

VISUAL:  Virtual Imaging System for Approach and Landing.  The Navy  prepared a performance specification and competitively awarded a cost plus incentive fee contract to develop/deliver PRMs, with fixed-
price successive target production options.  LH system development is a contratual option

ALRCS:  Advanced Launch and Recovery Control System  will  become  part of Advanced  Arresting Gear program.    Advanced Launch control System deferred pending redefinition of launch process under 
Electromagnetic Aircraft Launcher Systems  program.  

AAG:  Advanced Arresting Gear.   The Navy will  competitively award  a  cost incentive System Development and Demonstration contract  to develop the AAG for evaluation at the NAWCADLKE Runway 
Arrested Landing Site followed by a  fixed price  contract award for production.

CREI:   Cost Reduction and Effectiveness Improvement.  The Navy will competitvely award a prototype contract of a commercial fluid.  The Navy will laboratory test commercial samples and then award and 
test one engines worth of fluid.  
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604512N  Shipboard Aviation Systems W2232  CV Launch & Recovery Systems

FY 2001 FY 2002 FY 2003  TO COMPLETE
VISUAL(CV): 3Q/04MS C

            (U) Program Milestones Moriah: 2Q/02 MS B VISUAL (LH) 3Q/05  MS C
AAG: 2Q/02 MS B Moriah: 2Q/04 MS C

AAG:  2Q/08 MS C

            (U) Engineering Milestones VISUAL (CV): 1Q/01 CDR AAG: 2Q/02 SRR
Moriah: 3Q/02 PDR
Moriah: 4Q/02 CDR AAG: 4Q/03 PDR AAG:  4Q/04 CDR
CREI: 4Q/02 PDR

            (U) T&E Milestones CREI: 2Q/02 CDR Moriah: 4Q/03 DT VISUAL(LH):  1Q/05  OT
VISUAL(CV): 1Q-4Q/03 DT VISUAL(CV):1Q/04 OT
CREI:   2Q/03 DT VISUAL(LH): 3Q-4Q/04 DT

Moriah: 1Q/04 OT
AAG: 2Q/06 - 2Q/07 - DT

            (U) Contract Milestones AAG:  3Q/07-4Q/07 - OT
AAG: 2Q/02 SSD AWARD
Moriah: 2Q/02 SSD AWARD
Moriah: 1Q/02 RFP 

 

  R-1 SHOPPING LIST - Item No. 119

     

(U) E. SCHEDULE PROFILE:     
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604512N  Shipboard Aviation Systems W2232  CV Launch & Recovery Systems
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Systems Engineering   

ALRCS/Moriah/CREI/VISUAL/AAG WX NAWCAD, Lakehurst 32.369 2.948 11/00 3.515 11/01 3.426 10/02 Continuing Continuing

VISUAL (Primary Hdwe Dev) C/CPIF Boeing 4.042 6.300 11/00 4.377 11/01 5.756 11/02 20.475 20.475

Moriah Wind System IDIQ TBD 1.251 03/02 1.200 11/02 2.451 2.451

AAG (Primary Hdwe Dev) C/CPAF TBD 5.121 03/02 11.838 12/02 16.959 16.959

VISUAL/Moriah Sys Engineering WX NAWCAD, Patuxent Rv 0.175 11/00 0.300 11/01 0.475

VISUAL- Sys Engineering WX NSWC, Crane, IN 0.879 11/00 0.930 11/01 1.809

  Subtotal Product Development 36.411 10.302 15.494 22.220 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 119

Remarks: 
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604512N  Shipboard Aviation Systems W2232   CV Launch & Recovery Systems
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

DT  - (VISUAL/Moriah/CREI) WX NAWCAD,Lakehurst 2.150 11/02 2.150

Operational testing(VISUAL/Moriah) WX NAWCAD,Lakehurst  0.250 0.250

 

  Subtotal T&E 2.150 0.250 2.400

Program Management Support RX NAWCAD Patuxent River 0.207 03/01 0.210 05/02 0.214 05/03 Continuing Continuing

Travel WX NAWCAD Patuxent River 0.035 11/00 0.035 10/01 0.035 10/02 Continuing Continuing

SBIR Assessment 0.491 0.491

  Subtotal Management 0.242 0.736 0.249 Continuing Continuing

Total Cost 36.411 10.544 16.230 24.619 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 119

Remarks:  

Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604512N  Shipboard Aviation Systems W9071  Aviation-Shipboard Information Technology 

Prior Total
                        COST ($ in Millions) Years Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 1.735 1.735
 
RDT&E Articles Qty Not Applicable   

 

  R-1 SHOPPING LIST - Item No. 119

                  

            
 (U) PROGRAM ACCOMPLISHMENTS AND PLANS:     

             1. FY 2001 ACCOMPLISHMENTS:    Not Applicable.                                                   
      
            2. FY 2002 PLANS: 
                            -(U) ($1.735)    Define and document overall system requirements and system  architecture  for future development, test and production and shipboard installation.  

                     
            3. FY 2003 PLANS:   Not applicable.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604512N  Shipboard Aviation Systems W9071  Aviation-Shipboard Information Technology 
(U) B. PROGRAM CHANGE SUMMARY:     

FY2001   FY2002 FY2003
 (U) FY 2002 President's Budget:  0.000
 (U) Adjustments from the President's Budget: 1.735
 (U) FY 2003 Pesidents's Budget: 1.735

 

  R-1 SHOPPING LIST - Item No. 119

     CHANGE SUMMARY EXPLANATION:     

             (U) Funding:  
                     The FY 2002 net increase of $1.735  million consists of a Congressional increase of $1.750  million offset by a decrease of $0.015 million for an undistributed Congressional reduction.
                                        
             (U) Schedule:   Not Applicable.

             (U) Technical:   Not Applicable. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604512N  Shipboard Aviation Systems W9071  Aviation-Shipboard Information Technology 
(U) C.  OTHER PROGRAM FUNDING SUMMARY:
   Not Applicable FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete

 Related RDT&E:   Not Applicable

(U) D. ACQUISITION STRATEGY: 

(U) E. SCHEDULE PROFILE: 

            (U) Program Milestones FY 2001 FY 2002  FY 2003 TO COMPLETE

Define System
            (U) Engineering Milestones  Reqmts-3Q/02

Define System
Architecture-4Q/02

            (U) T&E Milestones

            (U) Contract Milestones

 

  R-1 SHOPPING LIST - Item No. 119

Fiscal year 2002 NAWCAD Lakehurst activity to define requirements and system architecture with engineering support from industry as required. Follow on strategy to develop, test, and produce system
will be determined upon identification of follow on funding.
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604512N Shipboard Aviation Systems W9071  Aviation-Shipboard Information Technology
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development

Ancillary Hardware Development

Systems Engineering WX Lakehurst 1.735 1.735

Licenses

Tooling

GFE

Award Fees

  Subtotal Product Development 1.735 1.735

Development Support Equipment

Software Development

Training Development

Integrated Logistics Support

Configuration Management

Technical Data

GFE

  Subtotal Support

 

  R-1 SHOPPING LIST - Item No. 119

Remarks:   

Remarks:    
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604512N   -  Shipboard Aviation Systems W9071  Aviation-Shipboard Information Technology
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation

Operational Test & Evaluation

Tooling

GFE

  Subtotal T&E

Contractor Engineering Support

Government Engineering Support

Program Management Support

Travel

Labor (Research Personnel)

Overhead

  Subtotal Management

Total Cost 1.735 1.735

 

  R-1 SHOPPING LIST - Item No. 119

Remarks: 

Remarks:

Remarks:
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